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1.0 INTRODUCTION 

 
EQM Inc. (EQM), under Contract  No. EP-S7-15-06, with the United States 
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report 
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO. 
 
EQM was contracted by USEPA to perform the general requirements, erosion control, 
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.  
 
This report is organized into sections that present the project schedule and summarize the 
work activities performed during the reporting period, problems encountered, proposed 
solutions, corrective actions taken, outstanding issues, changes to organization or method 
of operation, project costs, submittals, and work planned for the next reporting period. 
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2.0 PROJECT SCHEDULE STATUS 

    

                   

Area  Clearing & 
Grubbing 

Waste 
Removal  Clay Cap Drainage  Topsoil  Final 

Grading  Seeding  Fencing 
Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

Base Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  38.6  38.8 

Base Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  5.6  5.2 

Base Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  7.9  4.7 

Base Area 4  100%  100%  100%  100%  n/a  100%  100%  100%  9.1  8.8 

Base Area 6  100%  100%  100%  100%  n/a  100%  100%  n/a  14.5  12.1 

Base Area 8  100%  100%  100%  100%  n/a  100%  100%  100%  27.7  22.9 

Base Area 11  100%  100%  n/a  100%  100%  100%  100%  100%  6  4.6 

Base Area 13  100%  100%  100%  100%  n/a  100%  100%  100%  13.2  9.3 

Base Area 14  100%  100%  100%  100%  n/a  100%  100%  n/a  3.9  3.1 

Base Area 15  100%  100%  100%  100%  n/a  100%  100%  100%  30.8  11.8 

Cen. City Frwrks. 
Repos.  100%  n/a  100%  100%  100%  100%  100%  n/a  0  1.9 

Opt. 1 Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  35.4  30.1 

Opt. 1 Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  19  14.7 

Opt. 1 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  21.4  19 

Opt. 1 Area 6  100%  100%  100%  100%  100%  100%  100%  100%  14.7  15.2 

Opt. 1 Area 9  100%  100%  100%  100%  n/a  100%  100%  100%  4.6  5.2 

Opt. 1 Area 15  100%  100%  100%  100%  n/a  100%  100%  n/a  1.9  2 

Opt. 1 Area 20  100%  100%  100%  100%  n/a  100%  100%  n/a  3.6  7.8 

Balestrin 
Repository  100%  n/a  100%  100%  100%  100%  100%  n/a  0  3.1 

Opt. 2 Area 1  100%  100%  100%  100%  n/a  100%  0%  0%  61.64  42.83 

Opt. 2 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  17.8  29.4 

Opt. 2 Area 5  100%  100%  100%  100%  n/a  100%  100%  n/a  8.4  7 

Opt. 2 Area 6 - 
South  100%  100%  100%  100%  n/a  100%  100%  100%  146.9  94.1 

Opt. 2 Area 6 - 
North  100%  95%  80%  30%  0%  0%  0%  0% 

146.9 
25.4 

16.7 

Opt. 2 Area 6 - 
West  100%  100%  100%  100%  n/a  95%  50%  0% 

 

Opt. 2 Area 7  100%  100%  100%    100%     n/a     100%    100%    100%  24.3 

Opt. 2 Area 8  100%  100%  100%  100%  100%  100%  100%  100%  12.8  36.7 

Opt. 2 Area 9  100%  100%  n/a  100%  100%  100%  100%  n/a  n/a  2.4 

Gypstack 
Modification  100%  complete  N/A 
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Area  Clearing & 
Grubbing 

Waste 
Removal  Clay Cap Drainage  Topsoil  Final 

Grading  Seeding  Fencing 
Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

MW-09  100%  100%  100%  100%  100%  100%  100%  100%  90.2  34.15 

MW-14-01_02  100%  100%  98%  95%  n/a  65%  50%  100%  44.61  26.99 

MW-18-01  100%  100%  100%  100%  100%  100%  100%  100%  56.96  39.93 

MW-19-01_02  90%  70%  0%  0%  0%  0%  0%  0%  23.04   

MW-19-03  100%  100%  100%  100%  n/a  100%  100%  0%  2  9.48 

MW-26-01  100%  100%  100%  100%  n/a  100%  100%  100%  37.10  27.67 

MW-26-04  100%  100%  100%  100%  n/a  100%  100%  0%  2.14  2.10 

MW-26-05  100%   100%  100%   100%   100%  100%  100%  0%  8.97   10.39 

                     

------- -------
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3.0 SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD 

Mine Waste Remediation – Phase 10 (Option 2)  Monthly Totals   

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Complete 

Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan, 
2018 

Feb  Mar  Apr  May  Jun  Jul  Aug  Sep 

2001  Erosion Control                                                                     
2001AA  Sediment Fence  570  LF  570.0  100.0%

                 330.00                    240                

 

2001AB  Rip Rap  915  Ton  915.0  100.0%
          105.16     189.18       87.55    132.89                    28.72  371.48             

 

2001AD  Stabilized 
Construction 
Entrance 

6  Ea  6.0  100.0%

          1.00           2.00                2.00           1                         

 

2002  Clearing and 
Grubbing  

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003  Earthwork                                                                   
 

2003AA  Excavation/Disposal 
of Contaminated 
Waste 

982,381  CY  982,379.0  100.0%

  43,533    51,692    102,023     96,506     86,979    92,806    99,045    82,753  62,577     48,231  83,855  80,185  32,787  19,407             

 

2003AB  Placement of 
material for Drainage 

96,721  CY  96,474.0  99.7%

       1,952       11,637       4,672       3,447         1,992      5,778  8,864     42,914  400  6,736  7,792     290  247    

 

2003AC  Grade Excavated 
Areas to final grade 

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003AD  Import/Place Clay for 
all Repository Caps 

48,810  CY  48,810.0  100.0%

                      1,898      8,102  20,438        3,408  5,812  8,604  548          

 

2003AE  Import/Place Topsoil 
for all Repository 
Caps 

5,000  CY  5,000.0  100.0%

                                             4,482         518                 

 

2004  Seeding/Fertilizing                                                                   
 

2004AA  Seeding/Fertilizing 
Repositories 

1  Acre  1.3  98.5%

                1.28                                            

 

2004AB  Seeding/Fertilizing 
(Fescue) 

92  Acre  92.1  100.0%

             13.81          2.39                  75.9                         

 

2005  Remove/Replace 
Fencing 

5,370  LF  0.0  0.0%

                                                     

5370 

2006  Supply/Install 24" 
CMP Pipe 

164  lf  164.0  100.0%

                      60.00        60           44             

 

2007  Supply/Install 36" 
CMP Pipe 

55  lf  55.0  100.0%

                                       55             

 

I 
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Mine Waste Remediation – Phase 10 (Option 3)    

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed 

Apr 
 2018 

May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan,  
2019 

Feb  Mar  Apr  May  June  July  Aug  Sep  Oct  Nov 

3001  Erosion Control                                                                         

3001
AA  Sediment Fence  6,000  LF  2,150  36% 465                    740  945     0  0  0  0  0                

3001
AB  Rip Rap  2,500  Ton  2,461  98% 71     15           1,527  63              157  15  33     161  391  28  0 

3001
AC 

Stabilized 
Construction 
Entrance  6  Ea  4  67% 1  1     1     1                          0                

3002 
Clearing and 
Grubbing   300 

Acr
e  239  80%                26        77                 56           79  0 

3003  Earthwork                                                                         

3003
AA 

Excavation/Dispos
al of Contaminated 
Waste  792,184  CY  794,100  100% 8,997  49,050  79,812  68,922  57,501  92,911  64,500  72,648  159,384  29,538  29,970  30,539  33,921  16,407  0                

3003
AB 

Placement of 
material for 
Drainage  100,000  CY  131,700  132%          4,352     33,549  22,715     38,379  384  5,563  13,969  2,659  0  10,130                

3003
AC 

Grade Excavated 
Areas to final 
grade  300 

Acr
e  239  80%                26        77                 56           79  0 

3003
AD 

Import/Place Clay 
for all Repository 
Caps  26,000  CY  41,143  158%    1,156     4,894     504  4,032  4,368     11,100  4,974  8,914  1,201  0  0                

3003
AE 

Import/Place 
Topsoil for all 
Repository Caps  15,000  CY  8,067  54%    1,324           2,734     1,686  2,323                                  

3004  Seeding/Fertilizing                                                                         

3004
AA 

Seeding/Fertilizing 
Repositories  10 

Acr
e  0  0%                                                            

3004
AB 

Seeding/Fertilizing 
(Fescue)  290 

Acr
e  166  57%       166                                                    

3005 
Remove/Replace 
Fencing  10,000  LF  10,021  100%       1,070  3,485  1,505  31     2,815  1,115                                  

Mine Waste Remediation – Phase 10 (Option 3) 
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CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed

Apr 
 2018 

May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan,  
2019 

Feb  Mar  Apr  May  June  July  Aug  Sep  Oct  Nov 

3007 
Supply/Install 36" 
CMP Pipe  100  lf  5  5% 5                                                          

3010  Rip Rap, 12"‐36"  2,200  Ton  681  31% 112  88                    481                                  

3011 
Crushed Rock, 3" 
Clean  600  Ton  570  95% 87  27  28  56           83  196  81  0     13  0  0        0  0  0 

3012 
Gravel, 1"‐3" 
Crushed w/fines  1,400  Ton  5,407  386% 200                       788  14  0     2,577  1,278  43     117  122  129  139 

3013 
Powerline 
Relocation  1  LS  1  100%                   1                                        

3014  Tire Disposal  40  Ton  45  112%             13           31                                  

3015 

Powerline 
Relocation at Carl 
Junction  1  LS  1  100%                                              1             

3016 

Demolition/Debris 
Disposal of R. 
Porter's Prop  1  LS  1  100%                                              1  0  0  0  0 
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CLIN Description Quantity Unit Quantity to Date
Percent 

Completed
Apr, 2019 May Jun Jul Aug Sep Oct Nov Dec Jan, 2020 Feb Mar Apr May

4001 Erosion Control

4001AA Sediment Fence 5,000.00 LF 2,716.0 54.3% 2,716       

4001AB Rip Rap 2,000.00 Ton 0.0 0.0%

4001AC

Stabil ized Construction 

Entrance 4.00 Ea 4.0 100.0% 1                1                1                1               

4002 Clearing and Grubbing  200.00 Acre 23.5 11.7% 23             

4003 Earthwork

4003AA

Excavation/Disposal  of 

Contaminated Waste 500,000.00 CY 505,576.0 101.1% 44,430      62,019      54,783      80,298      114,608    21,510      8,667        35,711      16,892      20,061      46,597      ‐            

4003AB

Placement of material  for 

Drainage 100,000.00 CY 75,015.0 75.0% 36,365      360            2,748        2,958        17,200      264            3,871        ‐             6,374        2,535        2,340        ‐            

4003AC

Grade Excavated Areas  to final  

grade 300.00 Acre 9.5 3.2% 9               

4003AD

Import/Place Clay for all  

Repository Caps 120,000.00 CY 61,928.0 51.6% 4,839        619            3,682        6,146        7,573        5,400        6,882        20,760      1,072        3,611        1,344        ‐             ‐            

4003AE

Import/Place Topsoil  for all  

Repository Caps 60,000.00 CY 4,903.0 8.2% 36              2,271        ‐             1,884        356            356           

3004 Seeding/Fertilizing

4004AA

Seeding/Fertil izing 

Repositories 70.00 Acre 3.6 5.1% 3.59          

4004AB Seeding/Fertil izing (Fescue) 200.00 Acre 258.4 129.2% 46              122            ‐             ‐             91.37       

4005 Remove/Replace Fencing 10,000.00 LF 15,475.0 154.8% 3,476        3,469        1,948        3,132        ‐             3,450.00   ‐            

4006 Supply/Install  24" CMP Pipe 200.00 lf 40.0 20.0% 40             

4007 Supply/Install  36" CMP Pipe 100.00 lf 0.0 0.0%

4010 Rip Rap, 12"‐36" 200.00 ton 2,211.0 1105.5% 680            475            85              123            138            14              257            191            249.24      ‐            

4011 Crushed Rock, 3" Clean 200.00 ton 1,185.4 592.7% 112            296            32              418            168            160           

4012 Gravel, 1‐3" Crushed w/fines 200.00 ton 177.8 88.9% 178            ‐            

4013 Tire Disposal 40.00 ton 0.0 0.0%

4014 Phone Line Relocation 1.00 EA 0.5 50.0% 0.50          

Mine Waste Remediation – Phase 10 (Option 4)
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED 

 No RFIs were submitted this reporting period. See RFI Log Attachment A 

 EQM, Inc. developed Health & Safety Amendment & AHA specific to procedures mitigating the 
threat posed by the Coronavirus. EQM has implemented these procedures into everyday 
operations and will continue to do so for the foreseeable future.  

5.0 PROPOSED SOLUTIONS 

 Nothing at this time. 
 

6.0 CORRECTIVE ACTIONS 

 Nothing at this time.  
 

7.0 OUTSTANDING ISSUES 

 On May 28, 2020, EQM submitted a revised package of documentation for the Option Period 3 
Incentive 1 – Commitment to the Local Community along with EQM’s response to review 
comments. 

 
 On May 7, 2020, EQM submitted the cost proposal for the construction of the box culvert at 

Dogwood Lane pursuant to contract mod #P00041; on May 13, EQM provided additional backup 
information in response USEPA’s request. Acceptance/Authorization by USEPA is pending. A 
PoP extension will be required beyond that requested in EQM’s proposal since the stop work 
order is still in place.   

 
 EQM’s subcontractor Liberty Electric resumed work on the relocation of power poles at 

Dogwood Lane on May 26. The need for a heavier drill rig, to core thru the bed rock present at 
this location, caused a temporary delay in progress. Work is anticipated to be completed in June.  
 

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION 

 None. 
 

9.0 MEETINGS AND CALLS 

 EQM and USEPA corresponded via e-mail and telephone conversations regarding the contract.  

10.0 SUBMITTALS 

 A review of current planning documents identified a need for revision/updates. EQM submitted a 
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF 
format.  EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and 
submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided 
USEPA with a revised signature page including a signature block for the COR, Steve Kemp. 
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11.0 PROJECT COSTS 

The following project costs are estimated for this reporting period: 
 
 

Base Contract Value $3,685,978.44   

Prior Period Cumulative Costs  $3,685,978.44 Prior Period Cumulative % Complete 100%

Current Period Costs $0.00 Current Period % Complete+ 0.0%

Current Cumulative Costs $3,685,978.44 Current Cumulative % Complete 100%

 
 

Option 1 Contract Value $5,977,289.12   

Prior Period Cumulative Costs  $5,973,773.30 Prior Period Cumulative % Complete 99.9

Current Period Costs $0.00 Current Period % Complete 0%

Current Cumulative Costs $5,973,773.30 Current Cumulative % Complete 99.9%

 
 

Option 2 Contract Value $7,767,990.34   

Prior Period Cumulative Costs  $7,720,026.80 Prior Period Cumulative % Complete 99.4%

Current Period Costs $0.00 Current Period % Complete 0.0%

Current Cumulative Costs $7,767,990.34 Current Cumulative % Complete 100%

 

Option 3 Contract Value $7,114,696.44   

Prior Period Cumulative Costs  $6,945,601.61 Prior Period Cumulative % Complete 97.6%

Current Period Costs $0.00 Current Period % Complete 0.0%

Current Cumulative Costs $6,945,601.61 Current Cumulative % Complete 97.6%

 
 
Option 4 Contract Value $8,706,018.98   

Prior Period Cumulative Costs  $6,204,435.50 Prior Period Cumulative % Complete 71.2%

Current Period Costs $198,462.67 Current Period % Complete 2.3%

Current Cumulative Costs $6,402,898.17 Current Cumulative % Complete 73.5%
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12.0 WEATHER 

EQM experienced delays associated with several rain-outs, wet field conditions and/or community 
events:   

               
Week 1:  5-1 to 5-3  

                        No Adverse Weather 
  
Week 2:  5-4 to 5-10  

                        Monday 4th   --- Shutdown (Rain) 
                        Tuesday 5th   --- Shutdown (Too Wet) 
                        Thursday 7th  --- Shutdown at 4:00 (Rain) 

Friday 8th  --- Shutdown (Rain) 
Saturday 9th  --- Shutdown (Too Wet) 
 
Week 3:  5-11 to 5-17 
Monday 11th    --- Shutdown (Rain and Storms Afternoon) 
Tuesday 12th    — Shutdown (Too Wet) 
Wednesday 13th  --- Shutdown (Rain) 
Thursday 14th  --- Shutdown (Too Wet) 
Friday 15th  --- Shutdown (Rain) 
Saturday 16th   --- Shutdown (Rain) 

 
Week 4:  5-18 to 5-24 
Thursday 21st  --- Shutdown at 5:00 (Rain) 
Friday 22nd  --- Shutdown (Rain) 
Saturday 23rd  --- Shutdown (Rain) 
 
Week 5:  5-25 to 5-31  

                        Tuesday 26th --- Shutdown (Rain) 
Wednesday 27th --- Shutdown (Rain) 
Thursday 28th --- Shutdown (Rain)  
Friday 29th --- Shutdown (Too Wet) 

 
13.0 30-DAY LOOK AHEAD 

Work scheduled for June includes the following, (weather permitting) (Contingent on full work 
reinstatement from EPA): 

 
 Work areas to prep ground for Spring seeding;   
 Begin initial and supplemental seeding; 
 Maintain access road for power company to move power poles up at Area 2-6N 
 Complete relocation of power poles 
 Remove Waste around Power poles on Area 2-6N 
 Remove Waste and initiate Capping of Repository on MW19-1/2 
 Perform inspection & maintenance activities 
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ATTACHMENT A 
 

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE – Phase 10 
REQUEST FOR INFORMATION REGISTRY 

RFI # Item Description 

Date 
Sub 

Submitted 
To 

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Returned 
Response 

To 
EQM 

Action 
Taken 
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ATTACHMENT B 

 
SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10 
SUBMITTAL REGISTRY

Section 
Number 

Section 
Title 

Submittal # 
Item 
Type 

Date 
Sub 

Submitted 
To  

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Return 
Submittal 

To 
EQM 

Approved/ 
Disapproved 

5 Deliverables 1 Sampling and Analysis Plan NA   11/18/15 11/2015 Approved via email 
   Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10 
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email 
   Quality Assurance Project Plan, Rev 1 NA 1/15/19  Pending 
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 5 - Amended Health and Safety Plan, Amended, Mar 

2020 
NA 3/25/20  Pending 
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ATTACHMENT C 
 

SITE FIGURES 
 



LO
D

LO
D

LOD

LO
D LOD LOD LOD

LO
D

LO
D

LO
D

LODLODLODLODLOD

LODLOD

LO
D

LOD LOD

LO
D

LO
D

LO
D

LO
DLOD

LO
D

LOD
LOD LOD LOD

LOD
LODLODLODLODLODLOD

LO
D

LO
D

LO
D

LO
DLOD

LOD

LO
D

LO
D

LOD
LOD

LOD

LOD

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LOD
LOD

LOD
LOD

LOD
LOD

LOD
LOD

LO
D

LO
D

LO
D

LO
D

LO
D LOD

LOD

LOD
LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD LOD LOD

LOD

LO
D

LOD LOD

LO
D

LOD

LOD LOD

LOD

LOD

LOD

LO
D

LO
D

LOD

LOD

LOD
LOD LOD LOD

LOD

LOD

LO
D

LO
D

LO
D LOD LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LODLOD

LOD

LOD

LOD

LODLODLOD

LOD

LOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LO
D

LOD

LOD

LO
D

LOD

LO
D

LOD

LO
D

LO
D

LOD

LOD

LO
DLO

D

LO
D LO

D

LOD
LOD

LO
D

LOD

LOD

LOD

LOD
LODLODLOD

LO
D

LO
D

LOD
LOD

LO
D

LOD

LO
D

LO
D

LOD LOD LOD

LO
D

LO
D

1-15

1-16

1-17
1-20

1-18

1-14

1-8

1-10
1-13

1-5

1-7

1-9

1-3

1-6

1-4

1-2 1-1
1-11

1-12



2-6

2-6

2-7

2-5

2-4

2-3

2-1

2-2

2-1



LODLODLOD

L
O

D

L
O

D

LOD LOD LOD

L
O

D

LOD

LOD

LOD

L
O

D

LOD

LOD
LOD

LOD

L
O

D

L
O

D

L

O

D

L

O

D

L

O

D

L

O

D

L
O

D

L
O

D

L
O

D

L
O

D

L
O

D

L
O

D

L
O

D

L
O

D
L

O

D

L

O

D

L

O

D

L

O

D

L

O

D

L

O

D

L

O

D

L

O

D

L

O

D

L
O

D

L

O

D

L

O

D

L

O

D

L

O

D

L

O

D

2-8



LO
D

LODLODLOD

LO
D

LOD LOD LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD LOD LOD
LOD

LOD
LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD
LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD
LOD

LOD

LOD
LOD

LOD
LOD

LODLOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD LOD
LOD

LOD
LOD

LOD
LOD

LOD

LO
D

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LO
D

LOD

LO
D

LO
D

LODLODLODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LOD LOD
LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
DLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD LOD LOD LOD LOD LOD LOD LOD

LOD
LOD

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

2-9

2-10



LO
D

LOD

LO
D

LOD
LOD

LO
D

LO
DLOD

LO
D

LO
D

LO
D

LOD
LOD

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LO
D

LOD

LO
D

LODLO
D

LO
D

LOD

LO
D

LOD

LO
D

LO
D

LOD
LOD

LO
D

LO
D

LODLODLOD

LO
D

LOD LOD

LO
D

LODLOD
LOD

LOD

LO
D

LOD

LO
D

LO
D

LO
D LOD

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LOD

LO
D LOD

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D LOD

LOD

LO
D

LOD LOD

LOD

LO
D

LOD

LOD

LOD

LODLO
D

LOD

LOD

LOD LOD LOD

LO
D

LODLOD

LOD

LO
D

LO
D

LODLOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D LOD LOD

LO
D

LO
D

LOD

LOD
LODLOD

LO
D

LO
D

LOD LOD

LO
D

LOD

LOD

LOD

LO
D

LOD
LOD

LOD LO
D

LO
D

LOD

LO
D

LO
D

LODLODLOD

LOD

LOD
LOD

LOD

LOD

LO
D

LOD

LOD

LO
D

LOD
LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LO
D LO

D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LO
D

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D LOD

LO
D

LOD

LO
D

LOD

LO
D

LOD

LO
D

LOD

LOD

LO
D

LOD LOD

LO
D

LOD

LOD

LO
D

LO
D

LOD

LO
DLOD

LOD
LODLOD

LO
D

LOD

LOD
LOD

LO
D

LOD

LOD
LOD

LO
D

LO
D LOD

LOD LOD

LOD

LO
D

LO
D

LOD LOD

LO
D LO

D

LOD LO
D

LOD LOD

LO
D

LOD LOD

LO
D

LOD

LOD

LOD

LO
D

LO
D

LOD

LOD

LO
D

LOD

LOD

LOD
LOD

LOD

LO
D

LO
D

LOD

LOD

LOD

LO
D

LO
D

LOD LOD
LOD

LO
D

LO
D

LO
D

LO
D

LOD

LODLOD

LO
D

LOD

LOD

LOD

LOD

LOD

LOD

LODLOD
LOD

LOD

LO
D

LOD LOD

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LOD

LO
D

LO
D

LOD LOD
LOD

LO
DLOD

LO
D

LOD

LOD LO
D

LOD LOD LOD

LO
D

LO
D

LO
D

LODLOD

LO
D

LODLOD LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LOD LO
D

LOD

LO
D

LOD

LOD

LO
D

LOD

LO
D

LOD

LO
D

LOD

LO
D

LO
D LOD

LO
D

LOD

LOD

LO
D

LOD

LOD

LOD

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LO
D LO

D
LO

D
LO

D

LOD

LO
D

LO
D

LOD

LO
D

LODLOD

LO
DLO

D

LOD

LO
D

LO
D

LO
D

LODLODLOD
LOD

LOD

LO
D

LO
D

LOD

LOD LOD LOD

LO
D

LO
D

LOD LOD LOD LOD

LO
D

LO
D

LODLOD

LO
D

LO
D

LO
D

LO
D

LODLOD

LO
D

LO
D

LO
D

LO
D

LODLOD

LODLOD

LO
D

LO
D

LOD

LO
D

LOD LOD

LO
D

LO
D

LO
D

LOD
LOD

LO
D

LOD LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LOD

LO
D

LOD

LOD

LO
D

LOD

LO
D

LO
D

LOD

LOD

LO
DLO

D

LOD

LO
D

LOD

LOD
LOD

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LOD
LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LOD LOD

LO
D

LO
D

LOD

LOD
LODLOD

LOD

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LODLODLODLODLOD

LO
D

LO
D

LO
D

LOD

LO
D

LOD

LOD

LOD

LO
D

LOD

LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

MW-26

MW-23

BASE

OPTION 1

MW-10

MW-12

MW-09

MW-14

MW-18

MW-17

MW-16

Belle Center Rd.

Fountain Rd.

Fir Road

Fir Road

Fountain Rd.

M
al

an
g 

R
d.

B
la

ck
 C

at
 R

d.

Zora Rd.

H
w

y 
JJ

L
on

e 
E

lm



LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLODLOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD
LODLODLODLODLODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
DLODLODLODLODLODLODLODLODLOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D LOD

LO
D

LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLODLODLODLODLODLOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D LOD LOD LOD LOD LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLOD

LO
D

LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD LOD LOD LO
D

LO
D

LO
DLODLODLODLODLODLOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD MW-12



LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LODLODLODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
DLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD
LOD LO

D
LO

D
LO

D

LODLODLODLODLODLOD

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LOD
LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLODLODLODLODLODLODLODLODLODLODLOD
LODLODLODLODLOD

LOD

LO
D

LOD LOD

LO
D

LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD

LO
D

LOD LOD LOD LOD LOD LOD LOD LOD LOD LOD

LOD

LO
D

MW-26

MW-26

MW-26

.. 
• 

• 
• 



LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD LOD LOD LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
DLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLOD

LODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LODLODLOD

LO
D

LO
D

LOD LOD

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD
LOD

LO
D

LO
D

LOD

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LO
D

LODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD LOD
LOD

LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LO
D

LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LOD

LO
D

LOD

LOD

LODLODLODLODLOD

LOD

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD

LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LODLODLODLODLODLODLODLODLODLODLOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

LOD

LOD

LO
D

LOD

LOD

LOD

LOD

LO
D

LOD
LOD

LO
D

LO
D

LOD

LOD

LOD

LOD LOD LOD LOD

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LO
D

LOD

MW-14

MW-18

MW-17

MW-16



 

Monthly	Progress	Report	 Page	20	
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 

ATTACHMENT D 
 

PHOTOGRAPHS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

                                                   



 

Monthly	Progress	Report	 Page	21	
 

 
 Figure 1 – Seeding MW-19-3 
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Figure 2 – Seeding & Mulching MW26-4 
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Figure 3 – Seeding & Mulching MW18 1&2 
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Figure 4 – Erosion controls NE Corner of Gypstack Repository 
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